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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Modification P00001 to Contract W56HZV-06-C-0576

1. The purpose of Modification P00001 to Contract W56HZV-06-C-0576 is to provide the second and final increment of funds for the Phase

II effort.

2. As a result of modification, the following paragraphs of the contract are changed as follows:

SECTION B:__________

a. SubCLIN 000102 created in the amount of $394,252.64 for the second and final increment of funding for the Phase II effort.

b. Paragraph B.4 now reads as follows: Funds Allotted: The amount of funds currently allotted to this contract is

$729,436.69.

SECTION G:__________

a. Contract Administration Data: $394,252.64 added to ACRN AB which provides accounting data for this second and final

increment of

funds for Phase II.

3. As a result of this Modification P00001, the available funding on this contract is as follows:

PREVIOUS FUNDING AVAILABLE ON THIS CONTRACT: $335,184.05

AMOUNT OF INCREMENTAL FUNDS ADDED THIS ACTION: $394,252.64

TOTAL AMOUNT AVAILABLE ON THIS CONTRACT: $729,436.69

4. All other terms and conditions remained unchanged and in full effect.

                                               *** END OF NARRATIVE A 0002 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          PHASE II SBIR                                               2          LO                    $        729,436.69              _____________                                                                                 __________________

              NOUN: PHASE II SBIR

              SECURITY CLASS: Unclassified

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               2            30-SEP-2008

                            $       729,436.69

000101        PHASE II SBIR              _____________

              PRON: R362C288R3    PRON AMD: 01    ACRN: AA

              AMS CD: 665502M4000

              (AMOUNT:  $  335,184.05)

000102        PHASE II SBIR              _____________

              PRON: R372C192R3    PRON AMD: 01    ACRN: AB

              AMS CD: 665502M4000

              (AMOUNT:  $  394,252.64)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

000102  R372C192R3             AB       2        $               0.00  $         394,252.64            $         394,252.64

        665502M4000                   72C192

                                                                           _________________

                                                         NET CHANGE    $         394,252.64

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72040000076N6N7EP665502255Y  S20113                W56HZV           $         394,252.64                                                                                                          __________________

                                                                                          NET CHANGE    $         394,252.64

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         335,184.05              $         394,252.64              $         729,436.69

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070820400000     S20113  76N6N7E665502M4000255Y              72C192S20113  W56HZV
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